COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/24/2008

ESTIMATE SUMMARY 10:01:08
CONTID: C15666 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15666-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 178.( DAYS TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
UsS550, NMSL NORTH PHASE - IT PERCENT TIME: 45.99 ORIG TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
PROJECT NO: NH5501-013
US550, NMSL NORTH PHASE - II
NAME OF ROAD: U.s. 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 11/15/2008 DATE TIME STARTED 05/22/2008
22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN  05/15/2008
DATE AWARDED 05/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED
Cortez CO 81321 970-565-8000 DATE NOTICE TO PROCEED 05/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,266,064.35 PARTICIPATING $ 2,409,951.58 $ 453,739.22
AWARD PROJECT AMT: $  8,236,859.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 26.01% TOTAL EARNINGS 2,409,951.58 453,739.22
FUNDS AVAILABLE: $ 6,856,112.77 STOCKPILED MATERIALS 1,918,638.95 =72,597.74
GROSS EARNINGS 4,328,590.53 381,141.48
TOTAL CLAIMS: $ 0.00 RETATNAGE -62,146.55 -11,920.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,266,443.98 369,221.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,266,443.98 369,221.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369,221.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 0.900
LS 0.000 0.00
25,000.00000 0.900 22,500.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0015 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) 5.000 5.000
EACH 0.000 0.00
3,700.00000 5.000 18,500.00
0020 202-00010 REMOVAL OF TREE 8.000 8.000
EACH 0.000 0.00
340.00000 8.000 2,720.00
0025 202-00019 REMOVAL OF INLET 5.000 0.000
EACH 1.000 450.00
450.00000 1.000 450.00
0030 202-00027  REMOVAL OF RIPRAP 37.000 37.000
SY 0.000 0.00
30.00000 37.000 1,110.00
0035 202-00033 REMOVAL OF PIPE 8.000 3.000
EACH 2.000 1,900.00
950.00000 5.000 4,750.00
0040 202-00037  REMOVAL OF END SECTION 14.000 5.000
EACH 0.000 0.00
70.00000 5.000 350.00
0045 202-00090 REMOVAL OF DELINEATOR 108.000 0.000
EACH 0.000 0.00
7.70000 0.000 0.00
0050 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,944.000 0.000
SY 0.000 0.00
9.60000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 2,670.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01000 *REMOVAL OF FENCE 11,631.000 5,973.000
LF 1,250.000 1,625.00
1.30000 7,223.000 9,389.90
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 871.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0070 202-01300 *REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 1.000 125.00
125.00000 1.000 125.00
0075 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 2.000 2.000
EACH 0.000 0.00
7,800.00000 2.000 15,600.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 62,513.000 45,758.000
cy 3,661.000 22,881.25
6.25000 49,419.000 308,868.75
0085 203-00100 MUCK EXCAVATION 400.000 225.000
cY 0.000 0.00
20.00000 225.000 4,500.00
0090 203-01140 ROLLING 40.000 11.000
HOUR 2.000 200.00
100.00000 13.000 1,300.00
0095 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0100 203-01594 COMBINATION LOADER 50.000 3.750
HOUR 3.500 280.00
80.00000 7.250 580.00
0105 203-01597 POTHOLING 60.000 54.500
HOUR 3.000 585.00
195.00000 57.500 11,212.50
0110 206-00520 FILTER MATERIAL (CLASS B) 22.000 0.000
cy 0.000 0.00

30.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 207-00205 TOPSOIL 4,600.000 453.800
cy 429.600 1,718.40
4.00000 883.400 3,533.60
0120 208-00003 EROSION LOG (18 INCH) 3,400.000 2,500.000
LF 390.000 2,145.00
5.50000 2,890.000 15,895.00
0125 208-00020 SILT FENCE 5,621.000 5,621.000
LF 0.000 0.00
3.80000 5,621.000 21,359.80
0130 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 1.000 500.00
500.00000 3.000 1,500.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.250
LS 0.050 250.00
5,000.00000 0.300 1,500.00
0140 208-00205 EROSION CONTROL SUPERVISOR 405.000 272.000
HOUR 30.500 1,525.00
50.00000 302.500 15,125.00
0145 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0150 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0155 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0160 210-00810 *RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0165 210-00910 *RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000
EACH 0.000 0.00

3,700.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *SEEDING (NATIVE) 34.000 0.840
ACRE 0.000 0.00
950.00000 0.840 798.00
0175 212-00032 *SOIL CONDITIONING 17.000 0.840
ACRE 0.000 0.00
1,000.00000 0.840 840.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 34.000 0.840
ACRE 0.000 0.00
780.00000 0.840 655.20
0185 213-00061 *MULCH TACKIFIER 5,000.000 168.000
LB 0.000 0.00
3.10000 168.000 520.80
0190 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0195 216-00039 *SOIL RETENTION BLANKET (STRAW) 6,000.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0200 216-00070 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,084.000 0.000
sy 0.000 0.00
25.00000 0.000 0.00
0205 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
L S 0.000 0.00
5,000.00000 0.500 2,500.00
0210 250-00050 *MONITORING TECHNICIAN 11.500 11.500
HOUR 0.000 0.00
78.00000 11.500 897.00
0215 250-00110  HEALTH AND SAFETY OFFICER 40.000 24.000
HOUR 0.000 0.00
70.00000 24.000 1,680.00
0220 250-00120 *MATERIAL SAMPLING AND DELIVERY 6.000 6.000
EACH 0.000 0.00
140.00000 6.000 840.00
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PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 250-00200 MATERIAL HANDLING (STOCKPILE) 0.000 0.000
cYy 0.000 0.00
12.00000 0.000 0.00
0230 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0235 250-00220 *HAZARDOUS WASTE DISPOSAL 9.000 0.000
cYy 9.000 2,250.00
250.00000 9.000 2,250.00
0240 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 51,785.000 13,193.450
TON 6,026.900 78,349.70
13.00000 19,220.350 249,864.55
0240 MATERIAL ALLOWANCE AT HEART CANYON PIT 38,591.550
TON -6,026.900 -66,597.25
11.05000 32,564.650 359,839.38
0245 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 22,266.000 1,172.800
TON 4,089.260 65,428.16
16.00000 5,262.060 84,192.96
0245 MATERIAL ALLOWANCE AT HEART CANYON PIT 21,093.200
TON -4,089.260 -55,613.94
13.60000 17,003.940 231,253.58
0250 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 12,671.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0250 MATERIAL ALLOWANCE AT HEART CANYON PIT 12,671.000
TON 0.000 0.00
14.45000 12,671.000 183,095.95
0255 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) ITEM 0.000 0.000
REPLACED BY REF NO. 1010
TON 0.000 0.00
62.00000 0.000 0.00
0260 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,957.000 0.000
GAL 0.000 0.00

2.25000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 19,120.000 0.000
GAL 2,933.000 10,265.50
3.50000 2,933.000 10,265.50
0270 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 581.200 247.000
sY 334.200 2,673.60
8.00000 581.200 4,649.60
0275 506-00209 RIPRAP (9 INCH) 337.000 0.000
cy 151.000 10,570.00
70.00000 151.000 10,570.00
0280 507-00000 CONCRETE SLOPE AND DITCH PAVING 10.400 0.000
cY 0.000 0.00
530.00000 0.000 0.00
0285 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0290 601-01000 *CONCRETE CLASS B 94.000 12.000
cY 0.000 0.00
545.00000 12.000 6,540.00
0295 602-00000 REINFORCING STEEL 3,721.000 492.000
1B 0.000 0.00
1.45000 492.000 713.40
0300 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0305 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 379.000 212.000
LF 81.000 8,100.00
100.00000 293.000 29,300.00
0305 MATERIAL ALLOWANCE PIPE, AND APPURT. ON SITE 28.000
LF -28.000 -938.00
33.50000 0.000 0.00
0310 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 283.000 32.000
LF 0.000 0.00

125.00000 32.000 4,000.00
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PCN: 15666-BID ESTIMATE RUN
PROJECT: NH5501-013 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 MATERIAL ALLOWANCE PIPE ON SITE 104.000
LF 0.000 0.00
46.50000 104.000 4,836.00
0315 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 472.000 285.000
LF 0.000 0.00
175.00000 285.000 49,875.00
0315 MATERIAL ALLOWANCE PIPE AND APPURT. ON SITE 0.000
LF 0.000 0.00
70.75000 0.000 0.00
0320 603-05030 30 INCH REINFORCED CONCRETE END SECTION 5.000 2.000
EACH 1.000 1,250.00
1,250.00000 3.000 3,750.00
0320 MATERIAL ALLOWANCE FES ON SITE 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0325 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
1,550.00000 2.000 3,100.00
0325 MATERIAL ALLOWANCE FES ON SITE 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 515.000 336.000
LF 0.000 0.00
48.50000 336.000 16,296.00
0335 603-30018 18 INCH STEEL END SECTION 20.000 10.000
EACH 0.000 0.00
270.00000 10.000 2,700.00
0340 603-50002 2 INCH PLASTIC PIPE 250.000 250.000
LF 0.000 0.00
6.20000 250.000 1,550.00
0345 603-50012 12 INCH PLASTIC PIPE 47.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00



CONTID: Cl5666 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 604-00305 INLET TYPE C (5 FOOT) 5.000 2.000
EACH 1.000 2,800.00
2,800.00000 3.000 8,400.00
0355 604-00310 INLET TYPE C (10 FOOT) 2.000 1.000
EACH 1.000 4,400.00
4,400.00000 2.000 8,800.00
0355 MATERIAL ALLOWANCE ITEM ON SITE 0.000
EACH 0.000 0.00
2,325.00000 0.000 0.00
0360 604-00510 INLET TYPE D (10 FOOT) 2.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0360 MATERIAL ALLOWANCE ITEM ON SITE 2.000
EACH 0.000 0.00
3,475.00000 2.000 6,950.00
0365 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0365 MATERIAL ALLOWANCE ITEM ON SITE 1.000
EACH 0.000 0.00
2,835.00000 1.000 2,835.00
0370 604-13015 INLET TYPE 13 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0370 MATERIAL ALLOWANCE ITEM ON SITE 1.000
EACH 0.000 0.00
3,855.00000 1.000 3,855.00
0375 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0375 MATERIAL ALLOWANCE ITEMS ON SITE 1.000
EACH 0.000 0.00

2,239.40000 1.000 2,239.40
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CURRENT AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0380 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 951.000 .000
LF .000 0.00
2.60000 000 0.00
0385 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,182.000 .000
LF .000 0.00
15.80000 .000 0.00
0390 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,032.000 .000
LF .000 0.00
22.60000 .000 0.00
0395 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 996.000 .000
LF .000 0.00
110.00000 .000 0.00
0400 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 647.000 000
LF .000 0.00
155.00000 .000 0.00
0405 606-01340 *END ANCHORAGE TYPE 3D 4.000 .000
EACH .000 0.00
650.00000 .000 0.00
0410 606-01370 *TRANSITION TYPE 3G 8.000 .000
EACH .000 0.00
1,200.00000 000 0.00
0415 606-01380 *TRANSITION TYPE 3H 7.000 .000
EACH .000 0.00
650.00000 .000 0.00
0420 606-01385 *TRANSITION TYPE 3J 5.000 .000
EACH .000 0.00
700.00000 .000 0.00
0425 606-01390 *END ANCHORAGE TYPE 3K 5.000 .000
EACH .000 0.00
900.00000 .000 0.00
0430 606-01460 *MEDIAN TERMINAL 4.000 000
EACH .000 0.00
4,000.00000 .000 0.00
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0435 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0440 607-00015 *END POST (SPECIAL) 66.000 5.000
EACH 0.000 0.00
215.00000 5.000 1,075.00
0445 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 101.000 16.000
EACH 2.000 630.00
315.00000 18.000 5,670.00
0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 85.000
EACH -2.000 -127.44
63.72120 83.000 5,288.86
0450 607-11350 *FENCE DEER 21,568.000 5,674.000
LF 1,274.000 12,485.20
9.80000 6,948.000 68,090.40
0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 15,893.918
STAPLES, MISC.06160
LF -1,273.996 -2,215.76
1.73922 14,619.922 25,427.26
0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 12,389.054
STAPLES, MISC.06160
LF 0.000 0.00
1.73922 12,389.054 21,547.29
0455 607-11525 *FENCE (PLASTIC) 2,000.000 1,450.500
LF 0.000 0.00
2.10000 1,450.500 3,046.05
0460 607-60002 *GAME RAMP 13.000 3.000
EACH 3.000 13,500.00
4,500.00000 6.000 27,000.00
0460 MATERIAL ALLOWANCE MATERIALS ON SITE 9.000
EACH -3.000 -3,107.52
1,035.84000 6.000 6,215.04
0465 607-60006 *6 FOOT GATE WALK 1.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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0470 607-60218 *18 FOOT GATE SINGLE (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0475 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0480 608-01550 PLACE ASPHALT MILLINGS 550.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0485 611-00013 *12 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0490 611-00019 *18 FOOT DEER GUARD 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0495 611-00025 *24 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0500 611-00027 *26 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
41,000.00000 0.000 0.00
0505 611-00031 *30 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
0510 611-00033 *32 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
48,000.00000 0.000 0.00
0515 611-00047 *46 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
65,000.00000 0.000 0.00
0520 611-00057 *56 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00

80,000.00000 0.000 0.00
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0525 612-00001 *DELINEATOR (TYPE I) 113.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0530 612-00002 *DELINEATOR (TYPE II) 78.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0535 612-00003 *DELINEATOR (TYPE III) 51.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0540 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,250.000 1,452.000
LF 0.000 0.00
10.00000 1,452.000 14,520.00
0545 614-00011 *SIGN PANEL (CLASS I) 1.250 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 54.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0555 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0560 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 49.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0565 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0570 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
180.00000 0.000 0.00
0575 614-72875 *LOOP DETECTOR WIRE 1,000.000 0.000
LF 0.000 0.00

2.80000 0.000 0.00
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CAT NO0200 ROADWAY
0580 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0585 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0590 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0595 625-00000 *CONSTRUCTION SURVEYING 1.000 0.512
L S 0.078 13,260.00
170,000.00000 0.590 100,300.00
0600 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 160.000 49.250
HOUR 0.000 0.00
140.00000 49.250 6,895.00
0605 626-00000 *MOBILIZATION 1.000 0.500
L S 0.100 56,400.00
564,000.00000 0.600 338,400.00
0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
3,000.00000 0.500 1,500.00
0615 627-00001 *PAVEMENT MARKING PAINT 337.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0620 627-00005 *EPOXY PAVEMENT MARKING 243.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0625 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 176.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0630 630-00000 *FLAGGING 4,000.000 652.750
HOUR 280.750 6,176.50
22.00000 933.500 20,537.00
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CAT NO0200 ROADWAY

0635 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 37.000
DAY 7.000 665.00
95.00000 44.000 4,180.00
0640 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 87.000
DAY 21.000 10,500.00
500.00000 108.000 54,000.00
0645 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 9.500
EACH 0.500 21.00
42.00000 10.000 420.00
0650 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 33.000
EACH 6.000 252.00
42.00000 39.000 1,638.00
0655 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 92.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0660 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,350.00000 1.000 7,350.00
0665 630-80360 *DRUM CHANNELIZING DEVICE 400.000 125.500
EACH 36.000 378.00
10.50000 161.500 1,695.75
0670 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500
EACH 0.000 0.00
31.00000 6.500 201.50
0675 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0680 630-80380 *TRAFFIC CONE 200.000 51.000
EACH 0.000 0.00
5.25000 51.000 267.75
0685 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

1,800.00000 0.000 0.00
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0690 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70011 F/A PARTNERING 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 4,155.641
FA -5,430.140 -5,430.14
1.00000 -1,274.499 -1,274.50
0705 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70025 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70034 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70035 F/A FURNISH AND INSTALL PHONE SERVICE 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0745 700-70060 F/A ADJUST UTILITIES 15,000.000 0.000
FA 1,036.190 1,036.19
1.00000 1,036.190 1,036.19
0750 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70496 F/A LEAD ABATEMENT WORK 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70587 F/A HAZARDOUS WASTE DISPOSAL . 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0826 601-05000 CONCRETE CLASS H (PRICE REDUCTION CL H CONC.) 0.000 0.000
cY 0.000 0.00
415.00000 0.000 0.00
0916 601-01000 CONCRETE CLASS B (PRICE REDUCTION CL B CONC.) 0.000 0.000
cy 0.000 0.00
545.00000 0.000 0.00
0970 900-00006 ADDED ITEM (DOLLAR)/ MIGRATORY BIRD PROTECTION 1.000 0.630
DOL 0.000 0.00
4,900.00000 0.630 3,087.00
0980 900-00006 ADDED ITEM (DOLLAR)/ TERO PAY ITEM 200,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1000 900-00012 ADDED ITEM (FOOT)/ TEMPORARY BARRIER 360.000 360.000
LF 0.000 0.00
72.50000 360.000 26,100.00
1005 900-00007 ADDED ITEM (EACH)/ TEMPORARY ATTENUATOR 4.000 4.000
EACH 0.000 0.00

9,294.00000 4.000 37,176.00



CONTID: C15666 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 15666-BID ESTIMATE RUN 11/24/2008
PROJECT: NH5501-013 ESTIMATE NO: 0006 10:01:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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1010 203-01565 HYDRAULIC EXCAVATOR HYDRAULIC EXCAVATOR 20.000 1.500
HOUR 17.000 2,550.00
150.00000 18.500 2,775.00
1020 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CHANGE 28,427.000 0.000
BINDER GRADE
TON 0.000 0.00
70.85000 0.000 0.00
1020 MATERIAL ALLOWANCE HMA AGGR. @ HART CANYON 28,427.000
TON 0.000 0.00
28.08440 28,427.000 798,355.24
1025 900-00006 ADDED ITEM (DOLLAR)/ AC PRICE ADJUSTMENT (MONTHLY) 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1035 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE MCR #4 - AC SALES 27,746.000 0.000
TAX (SUNCOR)
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 7,497,573.15 $ 204,095.455S 3,346,841.70
CAT NO0300 STR. P-05-AH
0775 206-00000 STRUCTURE EXCAVATION 256.000 256.000
cy 0.000 0.00
12.80000 256.000 3,276.80
0780 206-00100 STRUCTURE BACKFILL (CLASS 1) 730.000 730.000
cY 0.000 0.00
23.00000 730.000 16,790.00
0785 206-00200 STRUCTURE BACKFILL (CLASS 2) 66.000 0.000
cy 66.000 1,386.00
21.00000 66.000 1,386.00
0790 206-00360  MECHANICAL REINFORCEMENT OF SOIL 730.000 730.000
cY 0.000 0.00
27.00000 730.000 19,710.00
0795 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000
LF 0.000 0.00
80.00000 202.000 16,160.00
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CAT NO0300 STR. P-05-AH
0800 502-00460 *PILE TIP 14.000 14.000
EACH 0.000 0.00
160.00000 14.000 2,240.00
0805 502-11274 *STEEL PILING (HP 12X74) 160.000 160.000
LF 0.000 0.00
100.00000 160.000 16,000.00
0810 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 575.000 0.000
sy 0.000 0.00
32.00000 0.000 0.00
0815 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 0.000
LF 92.700 13,905.00
150.00000 92.700 13,905.00
0820 601-03040 CONCRETE CLASS D (BRIDGE) 68.000 68.000
cy 0.000 0.00
475.00000 68.000 32,300.00
0825 601-05000 *CONCRETE CLASS H 247.000 146.000
cY 60.500 25,107.50
415.00000 206.500 85,697.50
0830 601-40301 *STRUCTURAL CONCRETE COATING 3,185.000 0.000
SF 0.000 0.00
1.80000 0.000 0.00
0835 602-00020 REINFORCING STEEL (EPOXY COATED) 46,801.000 32,265.000
1B 14,536.000 23,984.40
1.65000 46,801.000 77,221.65
0840 603-50006 6 INCH PLASTIC PIPE 174.000 82.000
LF 92.000 579.60
6.30000 174.000 1,096.20
0845 606-11030 *BRIDGE RAIL TYPE 10M 204.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0850 618-00142 PRESTRESSED CONCRETE I (BT42) 278.000 278.000
LF 0.000 0.00
380.00000 278.000 105,640.00
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CAT NO0300 STR. P-05-AH
0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 0.000
ANGLE, MISC.
LF 0.000 0.00
97.40300 0.000 0.00
CAT 0300 CURRENT AMT 456,348.65 $ 64,962.50 % 391,423.15
CAT NO0301 STR. P-05-AI
0855 206-00000 STRUCTURE EXCAVATION 818.000 736.200
cy 81.800 1,047.04
12.80000 818.000 10,470.40
0860 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,690.000 120.000
cY 387.000 8,901.00
23.00000 507.000 11,661.00
0865 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 120.000
cY 311.000 8,397.00
27.00000 431.000 11,637.00
0875 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0880 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0885 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 577.000 577.000
LF 0.000 0.00
80.00000 577.000 46,160.00
0890 502-00460 *PILE TIP 26.000 26.000
EACH 0.000 0.00
160.00000 26.000 4,160.00
0895 502-11274 *STEEL PILING (HP 12X74) 1,356.000 1,356.000
LF 0.000 0.00
100.00000 1,356.000 135,600.00
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CAT NO0301 STR. P-05-AI
0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000
LF 0.000 0.00
82.09750 0.000 0.00
0900 504-04420 PRECAST PANEL FACING 2,476.000 0.000
SF 0.000 0.00
55.00000 0.000 0.00
0905 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 1,307.000 0.000
sy 0.000 0.00
32.00000 0.000 0.00
0910 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0915 601-01000 *CONCRETE CLASS B 10.000 0.000
cy 2.400 1,308.00
545.00000 2.400 1,308.00
0920 601-03040 CONCRETE CLASS D (BRIDGE) 46.000 0.000
cY 46.000 21,850.00
475.00000 46.000 21,850.00
0925 601-05000 CONCRETE CLASS H 447.000 0.000
cy 0.000 0.00
415.00000 0.000 0.00
0930 601-40301 *STRUCTURAL CONCRETE COATING 10,896.000 0.000
SF 0.000 0.00
1.80000 0.000 0.00
0935 602-00020 REINFORCING STEEL (EPOXY COATED) 73,179.000 0.000
1B 4,872.000 8,038.80
1.65000 4,872.000 8,038.80
0935 MATERIAL ALLOWANCE EPOXY REBAR & APPURT. 0.000
LB 68,306.991 56,002.17
0.81986 68,306.991 56,002.17
0940 603-50006 6 INCH PLASTIC PIPE 200.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
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CAT NO0301 STR. P-05-AI
0945 606-11030 *BRIDGE RAIL TYPE 10M 391.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0950 618-00172 PRESTRESSED CONCRETE I (BT72) 1,340.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
0950 MATERIAL ALLOWANCE INSPECT CDOT, AT ROCKY MTN 1,340.000
PRESTRESS
LF 0.000 0.00
157.38716 1,340.000 210,898.79
CAT 0301 CURRENT AMT § 1,260,642.55 $ 105,544.015% 539,786.16
CAT NO0400 CONSTRUCTION ENGINEERING
0955 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0960 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,000.00000 1.000 19,000.00
0965 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
1015 900-00006 ADDED ITEM (DOLLAR)/ CDOT TESTING LAB PROVIDE 7,500.000 0.000
UTILITIES, MCR #3
DOL 6,539.520 6,539.52
1.00000 6,539.520 6,539.52
CAT 0400 CURRENT AMT $ 51,500.00 $ 6,539.52 % 50,539.52
PROJECT TOTAL CURRENT AMT $ 9,266,064.35 $ 381,141.48$ 4,328,590.53



